EXHIBIT D

FORM OF CHANGE ORDER

Change Order No: 05-2015	**Date Issued**: July 1, 2015
Name of Agreement: Landscape Maintenance Services	
Date of Agreement: 12/10/2013	**Authority:** Beebe Draw Farms Authority
Other Party/Parties: Environmental Designs, Inc.	

CHANGE IN SCOPE OF SERVICES (describe):

See attached.

CHANGE IN AGREEMENT PRICE:	**CHANGE IN TERM OF AGREEMENT:**
Original Price: $9,700.00	Original Term: Expires December 31, 2014
Increase of this Change Order: $7,215.00	New Term: Expires December 31, 2015
Price with all Approved Change Orders: $36,326.06	Agreement Time with all Approved Change Orders:

APPROVED:	**APPROVED**:
By:	By:
Authority	**Consultant**

CHANGE IN SCOPE OF SERVICES (describe):

Enhancement – Erosion Control

This proposal is for the installation of 6 tons of 4-8" cobble around the culvert opening to help prevent erosion and silt build-up.
No Warranty is implied without establishment of plant material

Description	**Quantity**	**Unit**
Cobble Boulders	6.00	TON
Delivery – Boulders	1.00	EA
Tractor by Hour	4.00	HR

Group Price: $2,400.00

Enhancement – Erosion Control

This option is for slit seeding and the installation of erosion blankets. Straw waddles will be installed around the culvert to prevent silt build up. Regular watering will be required to have the seed germinate correctly.
No Warranty is implied without establishment of plant material

Description	**Quantity**	**Unit**
Erosion- Straw Wattle by LF	20.00	LF
Erosion Blanket – Excelsior	1,200.00	SF
Slitseeding – Native Seed	1,200.00	SF
Labor by Hour	8.00	HR
Delivery – General	1.00	EA

Group Price: $2,590.00

Enhancement – Silt Removal

This option is for the removal of excessive silt that has settled in the bottom of the canal at the culvert exit.

Description	**Quantity**	**Unit**
Labor by Hour	20.00	HR
Tractor by Hour	6.00	HR
Dump – Waste by Ton	4.00	TON

Group Price: $2,400.00

Grand Total Change Order Price: $7,215.00

CONTRACT AGREEMENT

Environmental Designs, Inc.

12511 E. 112th. Avenue
Henderson, CO 80640
303-287-9113 Office
303-287-0340 Fax
EDI Contact: Jaime Gregory

For Internal Use Only

	Name/Crew	Date:
STP:		
Done By:		
Posted:		
Invoiced:		
Proposal #:	54554	

THIS AGREEMENT made on **June 25, 2015** by and between, **ENVIRONMENTAL DESIGNS, INC.** hereinafter called the Contractor and, **Beebe Draw Farms Authority** hereinafter called the Owner.

Project Address: 16504 Beebe Draw Farms Pkwy
Platteville, CO 80651

Main Contact Number: 303-987-0835

Attention: Dan Cordova
In Care Of:

Witnesseth, that the Contractor and the Owner for the considerations named agree as follows:

Article 1. Scope of Work

Prices include all applicable taxes, delivery fees, incurred labor, and warranty.

Enhancement - Erosion Control

This proposal is for the installation of 6 ton of 4-8" cobble around the culvert opening to help prevent erosion and silt build up.

No Warranty is implied without establishment of plant material

Description	Quantity	Unit
Cobble Boulders 4-8"	6.00	TON
Delivery- Boulders	1.00	EA
Tractor by Hour	4.00	HR

Group Price 2,225.00

By signing below Owner agrees to the items as outlined in this group only, if all groups are not accepted by Owner then the final price shall be automaticaly adjusted accordingly.

Owner Date

Enhancement - Erosion Control

This option is for slit seeding and the installation of erosion blankets. Straw Waddles will be installed around the culvert to prevent silt build up. Regular watering will be required to have the seed germinate correctly.

No Warranty is implied without establishment of plant material

Description	Quantity	Unit
Erosion - Straw Wattle By LF	20.00	LF
Erosion Blanket - Excelsior	1,200.00	SF
Slitseeding- Native Seed	1,200.00	SF
Labor By Hour	8.00	HR
Delivery- General	1.00	EA

Group Price 2,590.00

By signing below Owner agrees to the items as outlined in this group only, if all groups are not accepted by Owner then the final price shall be automaticaly adjusted accordingly.

Owner Date

Enhancement - Hydro Seeding

This option is for Hydro seeding the N. bank of the canal where a new culvert was installed

No Warranty is implied if seed is not watered on a consistent basis to promote establishment

Description	Quantity	Unit
Hydroseeding-Native Seed	12,600.00	SF

Group Price 2,800.00

By signing below Owner agrees to the items as outlined in this group only, if all groups are not accepted by Owner then the final price shall be automaticaly adjusted accordingly.

Owner Date

Chem/App - Water Truck

This option price is per trip for watering of the grass seed. The grass seed needs to be watered on a daily or every other day basis to ensure germination.

No Warranty is implied without establishment of plant material regular watering will be needed

Description	Quantity	Unit
Water Truck per Mobilization	1.00	EA

Group Price **150.00**

By signing below Owner agrees to the items as outlined in this group only, if all groups are not accepted by Owner then the final price shall be automaticaly adjusted accordingly.

Owner Date

Enhancement - Silt Removal

This option is for the removal of excessive silt that has settled in the bottom of the canal at the culvert exit.

Description	Quantity	Unit
Labor By Hour	20.00	HR
Tractor by Hour	6.00	HR
Dump - Waste by Ton	4.00	TON

Group Price 2,400.00

By signing below Owner agrees to the items as outlined in this group only, if all groups are not accepted by Owner then the final price shall be automaticaly adjusted accordingly.

Owner Date

Article 2. Time of Completion

The work to be performed under this contract shall be completed in a substantial workmanlike manner within 5 business day(s) of commencement of work with credit being given for inclement weather or any other conditions outside of Contractor's control.

Article 3. Contract Price

The Owner shall pay the Contractor, for the material and labor to be performed under this contract the sum of:

$10,165.00

This Price is valid for 15 days from the date of this Contract.

Article 4. Progress Payments

Payments on the Contract price shall be made as follows:

Full payment is due 30 days after substantial completion (this price does not reflect any Change Orders).

Article 5. General Provisions

1. Upon Owner's written request, Contractor shall furninsh Owner appropriate releases or waivers of lien for all work performed or materials provided once final payment is received.
2. All Change orders shall be in writing and signed by both Owner and an authorized agent of Contractor.
3. Payments past due thirty (30) days shall incur a finance charge of 1.5% per month (18% per anum). ENVIRONMENTAL DESIGNS, INC. or its assignee shall be entitled to colect all reasonable costs and expenses of collection, including, but not limited to, reasonable attorney fees.
4. All guarantees are void if payments are not received within sixty (60) days of substantial completion of the project.
5. This agreement constitutes the entire contract between the Owner and Contractor, and any prior agreements pertaining thereto, whether oral or written, have been merged and integrated into this contract. No subsequent modification of any of the terms of this contract shall be valid, binding upon the parties, or enforceable unless made in writing and signed by both Owner and an authorized agent of Contractor. Any obligation in this contract that, by its terms, is intended to ber performed after completion shall survive the same.
6. Owner understands that a start date cannot be guaranteed. A scheduling slot will be held for the Owner, and a rough date will be given for reference. However the date may change slightly, or even drastically due to cancellations of other projects, additions and/or "Change Orders" added to projects before that slot, inclement weather, and other factors outside of Contracor's control.

Article 6. Acceptance of Proposal

Beebe Draw Farms Authority

7/1/15

Authorized Representative Date

ENVIRONMENTAL DESIGNS, INC.

Authorized Representative Date

Owner Owner